Communication

Date: 29.09.2026

Team ID: SWTID-2026-5113

Project Name: LegalEase: AI-Powered Legal Document Generator

Maximum Marks: 1 Mark

Communication Plan

Effective communication was maintained throughout the LegalEase project to coordinate frontend, backend, AI integration, testing, and demonstration activities. Team members shared progress, discussed issues, reviewed outputs, and prepared for the final demo.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team discussion / Chat	All team members	Share daily tasks, progress, and blockers.
2	Progress Update	Weekly	Online meeting / Chat	All team members Relevant team members Team & stakeholders	Review completed work and plan the next activities.
3	Issue / Bug Discussion	As Needed	Team chat / Meeting		Discuss technical issues in FastAPI, Streamlit, Gemini integration,
4	Stakeholder Review	Bi-Weekly	Online meeting / Demo		Review project progress, features, feedback, and required improve
5	Final Demo Rehearsal	Once	Online / In-person	All team members	Rehearse the LegalEase demonstration and ensure all features ar

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating work between frontend, backend, and	AI inDteigvirdaetido nre.sponsibilities clearly and used regular
2	progress updates to coordinate tasks. Issues during document generation, formatting, or API inDteisgcrautsiosend. bugs as	
3	needed, tested the affected feature, and corrected the implementatio Ensuring all team members were ready for the final	
	demConosntdrautciotend. a final demo rehearsal and checked the project workflow and output formats	